
ARGYLE ELEMENTARY SCHOOL #3 
July 14, 2021 Update



Site Work
MAJOR ACTIVITIES
• Clearing and grubbing completed
• Grading and underground utilities 
• Subgrade prep at building slab areas



Building Construction
MAJOR ACTIVITIES
• Tying rebar in preparation for 

pier drilling operations
• Layout for piers in building 

area A



Schedule

KEY MILESTONE TRACKING

First Slab Pour Mid September 2021

Vertical Wall Construction October 2021

Dry-In Building/Start Finishes February 2022

Substantial Completion July 2022



Look Ahead
1. Continuing Storm Line/Underground 

Utilities Installation

2. Excavation at Bldgs. B & C

3. Drilling Piers Bldg. A 


